

DEAMS Government Top 5 Requirements and Risks

2/11/2004

Requirement 1 – Meet Functional Requirements with COTS


- The new DEAMS system is required to meet all the specified functional requirements with a COTS product.
- Known COTS products provide commercially acceptable versions of required functionality, but may have problems meeting regulatory direction and gaining user and management acceptance
- Customizing or augmenting COTS packages can eliminate regulatory deficiencies, but can adversely impact schedule and cost
- Business process reengineering can eliminate problems with user and management acceptance, but can impact schedule

Requirement 1 Risks – Meet Functional Requirements with COTS

- Risk #1: COTS fails to meet regulatory requirements
 - Probability:
 - Impact:
- Risk #2: COTS functionality fails to meet user expectations
 - Probability:
 - Impact:
- Risk #3: COTS functionality fails to meet management expectations
 - Probability:
 - Impact :



- DEAMS plans to implement full financial management support as specified in the SRD with the release of the initial increment to Scott AFB in twelve months
- Subsequent increments expand the user base and required interfaces, but incorporate the same basic functionality as the first increment
- It may be difficult to implement all the specified requirements and complete all the business process re-engineering needed within the current schedule



- Risk #1: Full functionality cannot be provided within the current schedule
 - Probability:
 - Impact:
- Risk #2: Users may be unwilling to accept COTSbased functionality that can be provided within schedule
 - Probability:
 - Impact:



Requirement 3 – Replace or integrate current interfaces

- DEAMS is required to replace or integrate with a large number of existing legacy interfaces. Currently the first increment is looking at 44 inbound and 24 outbound interfaces
- DEAMS envisions the use of standard Extract-Translate-Load tools to accomplish these interfaces, but significant work in mapping data structures and encoding business rules into the translation will be required for each interface
- Several COTS vendors have advertised existing implementations of required interfaces, but it is not clear that these will meet DEAMS requirements fully
- Implementation of replacement interfaces requires coordination and concurrence with parties outside of DEAMS and can be time consuming and costly
- The number of interfaces involved indicates this will be a significant part of the total DEAMS effort



Requirement 3 Risks – Replace or integrate current interfaces

- Risk #1: Unable to implement required interfaces as rapidly as planned
 - Probability:
 - Impact:
- Risk #2: COTS generated interfaces may not be accepted by interface partners
 - Probability:
 - Impact:



Requirement 4-Security

- While the basic data to be used with DEAMS is unclassified, there is a possibility that system security will have to be maintained at a higher level
 - The stored aggregate data from DEAMS may have to be classified at a higher level
 - DEAMS may be required to interface with classified elements within the Air Force Hierarchy. This could result in a requirement for security at a higher level.
 - As a Joint Program, DEAMS may be subject to more stringent security requirements
- The DEAMS architecture and application must be designed to meet these more stringent security requirements



Requirement 4 Risks - Security

- Risk #1: DEAMS data may be assessed as classified due to data aggregation
 - Probability:
 - Impact:
- Risk #2: The selected COTS may not be certified at the required level of security
 - Probability:
 - Impact:
- Risk #3: The DEAMS interfaces may not support interoperability with classified systems
 - Probability:
 - Impact:



Requirement 5-Increment Concurrency

- DEAMS is being developed to be deployed in increments.
- The third increment expand the scope of DEAMS beyond USTRANSCOM and potentially incorporates requirements not yet specified
- The deployment schedule requires some overlap in these increments, at least in terms of requirements analysis and specification
- This required concurrency of increments complicates contracting actions and may require government resources beyond those currently planned



Requirement 5 Risks – Increment Concurrency

- Risk #1: The government/integrator teams will be unable to support concurrent development of increments due to interdependencies or other technical reasons
 - Probability:
 - Impact:
- Risk #2: The government/integrator teams will be unable to support concurrent development of increments within the current schedule and budget
 - Probability:
 - Impact: